	Common Area Inspection									
	05/01/2016 SP update		D-4-			F din	Dete			
	Bldg & Issue	Action Required	Date Noted	Approval	Responsible	Funding Source	Date Completed	SNHA Notes	Stéphane's Notes	Goal
	Mountainview 1-20									
									Wires between UNITS 12 and 10.	
	Wires (TV cable) loose on entry side.								DEC07: Incomplete	
	Cables between 2 and 4 + between 4								JAN26: Stéphane to check with Paul for repair.	
1	and 6	Clean and remove	5/13/2013		Grounds	Regime	7/2/2015	Still not complete 7/17/14, 11/13/14, 5/18/15	MAY20: Paul committed to complete before	Winter 2015
								Grounds not assisting in plants, need a plan to get outside contractor involved.	Must identify where work is needed MAY20: Paul to add bushes around electrical	
2	Entryway - Plantings	dress up	5/13/2013		Grounds	Regime	7/2/2015	get outside contractor involved.	box between 13 and 15	Spring 2015
	, ,				-				Find and check these closets.	, ,
									DEC07: only found trash closets	
2	Maids Housekeeping closets	clean up mess	5/13/2013		Housekeeping	Regime	7/3/2015		JAN14: Need more data to investigate. JULY15: Homeowners agree to close.	Spring 2015
	Ivialus Flousekeeping closets	cieaii up iliess	3/13/2013		liousekeepiiig	rtegime	7/3/2013	up	Confirm which lights: Globes (patio, walkway)	Spring 2013
									vs. Squares (entry). Squares for sure.	
									DEC07: Most squares need cleaning but globes	
									are OK. JAN26: Entry lights to be called porch lights.	
									SNHA to confirm functionality.	
								2015 will be on plan to clean before each	MAY20: Functionality confirmed.Only MV19 has	
4	Entry lights	Clean and dust	7/11/2013		Regime	Regime		season as per Lauren M	no switch (always on)	Spring 2015
5	New Fence Bent due to snow	Repair	3/18/2014		Regime	Regime	6/26/2014	Will evaluate when snow is gone	Northwest corner. Joe to check.	
									DEC07: Incomplete	
									MAY20: Incomplete. Paul committed to	
6		paint	6/26/2014		Grounds	Regime	7/2/2015		complete before July.	Spring 2015
7	Entry steps	paint	6/26/2014		Regime	Regime	7/6/2014	Tom C	011	
									Side shingles coming off between 12 and 14. Check roof over 2	
									DEC07: Side shingles repaired. Roof shingles	
									seem not to be repaired. Need Binoculars.	
									MAY20: Roof to be checked. SHNA to	
8	Shingles coming off	Repair	6/26/2014		Regime	Regime	7/2/2015	How are we fixing this? See pic 1-2, 11-12	coordinate. Some side shingles at roof edge must also be repaired.	Winter 2015
	Offingles conting on	ТСРАП	0/20/2014		rtegime	rtegime	112/2013	Engaged DJ's Tree Service. Smugglers will do	mast also be repaired.	Willter 2015
9	Trees Around Building	Cut back	7/17/2014		Regime	Regime		only small pruning		
10	Entries	Weeded/Spruced up	7/17/2014		Grounds	Regime	7/2/2015	Last year same issue	Must specify where work is needed	Spring 2015
									Combine with roof shingle job. DEC07: Incomplete	
11	Shed 3-4	Repair	7/17/2014		Regime/Grounds		7/2/2015	Need info on who takes care of this	MAY20: Paul committed to complete before	Winter 2015
	Post split 13-14	Repair	7/17/2014		Regime	Regime	Fall 2014	Need to be reviewed	Didn't see it	
				_					Investigate (13 on Sat, 19 on Sunday).Units 7,	
									11, 17 inop. DEC07: Inop at night: Units 7,11,17. On in	
									daylight: Units 3,13,19. On in daylight 1 of 2	
									days : Unit 1	
									JAN26: SNHA to check	
4.	Globe lights on 24 hrs 1, 2, 9,10,13,14	Popair	7/18/2014		Pogimo	Pogimo	8/22/2015		MAY20, JULY03: Entry globe 11 still inop at night	Winter 2015
- 13	Globe lights on 24 nrs 1, 2, 9, 10, 13, 14	repair	7/18/2014		Regime	Regime	8/22/2015		Joe looking for professional. Luneau to assist.	winter 2015
									MAY20 2015: Consultant found	
									JULY03 2015: mapping complete	
۱.,	Conding on to windows	Danais	7/40/0044		Consum de (De mirro	Danima		Eveny year on igoue	MAY01 2016: Requested update from SHNA	TDD
14	Grading up to windows	Repair	7/18/2014		Grounds/Regime	Regime	l	Every year an issue	APRIL 23 2017: Present results to owners	TBD

Common A	rea Inspection									
05/01	/2016 SP update						_			
В	ldg & Issue	Action Required	Date Noted	Approval	Responsible	Funding Source	Date Completed	SNHA Notes	Stéphane's Notes	Goal
15 Dead shrubs of	on patio side 8, 9, 19	Replace	7/18/2014		Grounds	Regime	October 2015	Schedule for Spring	MAY20: Another dead shrub on patio side of unit 1. Paul committed to complete before July. JUNE7: Awaiting trimming recommended by arborist. JULY03: Must request short spruce. JULY26: Short Alberta spruce request communicated to Paul	Spring 2015
16 Reserved Park	king Signs	Add	7/18/2014		Regime/Grounds		7/2/2015	Need to discuss - what style? Paul from Smugglers will provide Smugglers issue	Smuggs standard with MV1-20 inscribed. JAN14: In process. JAN26: Stephane to contact Paul on status. MAY20:Awaiting quote for 9 signs from Paul JUNE7: Quote received. Text being reviewed. Review on each visit. Safety issue: call director	Winter 2015
17 Snow removal		Change	7/18/2014		Grounds	Regime		Advise Village Services to not push snow up against entrance	for action? Visual Indicator? JAN14: Call "Grounds". If no action within 24 hrs, call SNHA office.	Winter 2015
18 Entry Planks 1	16, 17	Repair	7/18/2014		Regime	Regime	Fall 2014		Seems completed Cosmetic issue JAN14: Each owner to call housekeeping with	
19 Microwaves		Repair	7/18/2014		Housekeeping	Regime	1/7/2015	Count #'s and report to Housekeeping	complaint.	Fall 2014
20 A/C condense	ers	Repair	7/18/2014		Regime	Regime		Discuss at meeting since some are dripping	Patio A/C condensers dripping (8,10,12) Aug22: No leaks seen. Review next summer July2 2017: No leaks seen. Condensate lines to be inspected.	Summer 2017
21 Fallen fence b		Repair	10/5/2014		Regime	Regime	Fall 2014		DEC07: Complete	Fall 2014
22 Drain pipe clo	<u> </u>	Replace	10/6/2014		Smugglers	Regime		Butch of Smugglers has cleared line and videoed the line. There are sags in the line that may be contributing to recurring obstructions JULY03: Mapping and review completed. No clogs found this year.	JAN14: Spring dig planned MAY28: Work in process. Investigate source	Summer 2015
	ce cuts-out in peak periods	_	1/7/2015		TBD	TBD		Mike to follow-up with Board of Directors.	MAY20:New system in place Stéphane to contact Grounds	Spring 2015
	box outside of MV14	Repair TBD	1/7/2015		Grounds Grounds	TBD Regime	5/20/2015 7/2/2015		MAY20: Done Review installation MAY20: Paul committed to add a fence and shubs before July.	Winter 2015 Spring 2015
26 Request picnio	c table for deck side	Add	1/7/2015		TDB	Regime			MAYOO Dayley in the last of th	TBD
27 Fence destroy Side shingle d	ved 17-18 lamage due to snow	Replace	4/26/2015		Grounds	TBD	6/7/2015		MAY20: Paul committed to complete before July. MAY20: Paul committed to complete before	Spring 2015
28 removal (17-19	9)	Repair	5/20/2015		Grounds	TBD	7/2/2015		July.	Spring 2015
	round south propane tank le) loose on patio side.	Repair	4/26/2015		Grounds	TBD	7/2/2015		MAY20: Paul committed to complete before	Spring 2015
30 Cable behind		Reattach	7/3/2015		Grounds	TBD			JULY03: Noticed during walkaround.	Winter 2016
31 MV11 Ceiling I		Repair	7/20/2015		Regime	Regime	Unknown		JULY26: Reported through SNHA	Winter 2016
	ost in front of MV 17-18	Paint	7/2/2016		Grounds	TBD			May7 2017: Have added to Grounds tasks	Spring 2017
between 13-15		Reattach	7/2/2016		Grounds	TBD			May7 2017: Have added to Grounds tasks	
34 Replace outsid			7/2/2016		Regime	Regime			May7 2017: See #39	
Repair telepho	one post and secure wires.	Repair	7/2/2016		Grounds	TBD			May7 2017: Have added to Grounds tasks March 2017: Joe to get estimates and priorities	
	repair and paint	Paint	7/2/2016		Regime	Regime			April 23 2017: Present results to owners	
37 Repaint under		Paint	7/2/2016		Regime	Regime			May7 2017: Review with paint crew	
Check gaz line 38 exhaust MV19	e proximity to fireplace	Inspect	7/2/2016		Regime	Regime			May7 2017: Review with Stefanie @ SNHA	

	Common Area Inspection									
	05/01/2016 SP update									
	Bldg & Issue	Action Required	Date Noted	Approval	Responsible	Funding Source	Date Completed	SNHA Notes	Stéphane's Notes	Goal
30	Ceiling exhaust fan operation	Inspect	12/20/2016	4/23/2017	Regime	Regime			JAN13 2017: Piping inspected. Repair proposal and quote in April April 23 2017: Repairs to be performed. Confirm dates	
	North propane tank operation	Inspect	3/2/2017			Regime			March 2 2017: Amerigaz to check North tank piping. April 2017: North tank pipe found clogged. Was repaired. May 8 2017: Condition of north tank under	
	Updated									
*****	1/21/2014			~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~	~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~	ļ				
	3/18/2014									
	6/26/2014									
	7/17/2014									
	10/5/2014			*******************		·				
	11/14/2014				***************************************					
	12/14/2014									
	1/14/2015									
	1/26/2015									
	5/20/2015									
	7/26/2015									
	8/22/2015									
	5/1/2016				*****					
	5/14/2017									